4. Project Planning Phase

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Project Phase Document

Project Goal

Plan the work phase-by-phase so that design, development, testing, documentation, and demonstration are completed in an organized manner.

Work Breakdown

- Phase 1: Brainstorming and ideation.
- Phase 2: Requirement analysis.
- Phase 3: Project design.
- Phase 4: Project planning.
- Phase 5: ServiceNow Flow Designer development.
- Phase 6: Functional testing.
- Phase 7: Final documentation.
- Phase 8: Project demonstration.

Suggested Timeline

- Planning and idea finalization: Day 1
- Requirements and design: Days 2–3
- Flow development: Days 4–5
- Testing and corrections: Days 6–7
- Documentation: Days 8–9
- Demonstration preparation and final submission: Day 10

Resources

ServiceNow Flow Designer is the primary development platform. A web browser is used to access ServiceNow and GitHub. Screenshots, reports, presentation files, and demonstration material are maintained as project deliverables.

Risk Management

- Configuration mismatch → verify field names and available choices before building actions.
- Flow not triggering → check trigger/condition and test data.
- Assignment not updated → verify the Hardware assignment group and update action.
- Documentation gaps → maintain screenshots and test results during development.